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ESTIMATE RUN 10/02/2019

ESTIMATE SUMMARY 11:05:46

CONTID: C22569         ESTIMATE NO: 0003 PROG 2005

PCN: 22569-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25 CABLE BARRIER PHASE III PERCENT TIME:

PROJECT NO: IM0252-472                    

I-25 CABLE BARRIER PHASE III

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

KIRKLAND CONSTRUCTION, L.L.L.P. PAY PERIOD ENDING

P.O. BOX 580 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

RYE CO 81069     (719)489-3385 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,959,944.40 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,606,409.00 NON-PARTICIPATING 557,155.10

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

66.05

FIXED COMPLETION DATE

FIXED COMPLETION DATE

75.15%

735,592.60

557,155.10

557,155.10

557,155.10

$

$

$

$

45,000.00

2,179,351.80

2,224,351.80

0.00

2,224,351.80

-39,096.14

0.00

2,185,255.66

0.00

AMOUNT DUE 2,185,255.66 557,155.10

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 557,155.10

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

107.0 TIME ALLOW: 11/22/2019 ??:??:??

ORIG TIME ALLOW: 11/22/2019 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/14/2019

06/17/2019

09/28/2019

04/04/2019

05/15/2019

06/12/2019

06/14/2019
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PCN: 22569-BID    ESTIMATE RUN 10/02/2019

PROJECT: IM0252-472                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:05:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

60,000.001.000

0.00

1.000

L S 

60,000.00000

0010 Removal of Inlet 0.000

0.000

202-00019  
 

0.000.000

0.00

2.000

EACH

5,000.00000

0015 Removal of Asphalt Mat 166.670

0.000

202-00220  
 

3,333.40166.670

0.00

374.000

SY  

20.00000

0020 *Removal of Tensioned Cable Barrier 16,270.000

-112.000

202-01200  
 

113,106.0016,158.000

-784.00

16,270.000

LF  

7.00000

0025 *Removal of End Anchorage 3.000

0.000

202-01300  
 

6,000.003.000

0.00

20.000

EACH

2,000.00000

0030 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

10.000

EACH

2,000.00000

0035 Embankment Material (Complete In Place) 18,782.000

0.000

203-00060  
 

431,986.0018,782.000

0.00

18,782.000

CY  

23.00000

0040 Blading 0.000

16.500

203-01500  
 

1,650.0016.500

1,650.00

160.000

HOUR

100.00000

0045 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

160.000

HOUR

50.00000

0050 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

60.000

HOUR

100.00000

0055 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

60.000

HOUR

100.00000
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PCN: 22569-BID    ESTIMATE RUN 10/02/2019

PROJECT: IM0252-472                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:05:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

120.000

HOUR

260.00000

0065 Topsoil 8,771.000

0.000

207-00205  
 

87,710.008,771.000

0.00

11,700.000

CY  

10.00000

0070 *Erosion Log Type 1 (12 Inch) 515.000

0.000

208-00002  
 

2,060.00515.000

0.00

4,110.000

LF  

4.00000

0075 Concrete Washout Structure 0.000

3.000

208-00045  
 

9,000.003.000

9,000.00

3.000

EACH

3,000.00000

0080 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

2,000.001.000

0.00

5.000

EACH

2,000.00000

0085 Removal and Disposal of Sediment (Labor) 70.000

60.500

208-00103  
 

5,220.00130.500

2,420.00

130.500

HOUR

40.00000

0090 Removal and Disposal of Sediment (Equipment) 6.000

0.000

208-00105  
 

600.006.000

0.00

14.000

HOUR

100.00000

0095 Erosion Control Management 11.000

5.000

208-00207  
 

6,400.0016.000

2,000.00

60.000

DAY 

400.00000

0100 Reset Delineator 0.000

0.000

210-00090  
 

0.000.000

0.00

3.000

EACH

300.00000

0105 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

500.00000

0110 *Reset Tensioned Cable Barrier 0.000

15,015.000

210-01190  
 

375,375.0015,015.000

375,375.00

15,015.000

LF  

25.00000
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PCN: 22569-BID    ESTIMATE RUN 10/02/2019

PROJECT: IM0252-472                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:05:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Modify Inlet 0.000

0.000

210-04020  
 

0.000.000

0.00

2.000

EACH

3,000.00000

0120 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

17.300

ACRE

370.00000

0125 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

17.300

ACRE

2,800.00000

0130 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

17.300

ACRE

480.00000

0135 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

1,730.000

LB  

1.00000

0140 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

3,500.000

SY  

0.30000

0145 Aggregate Base Course (Class 6) 4,338.990

0.000

304-06000  
 

125,830.714,338.990

0.00

4,345.000

TON 

29.00000

0150 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 2,420.820

0.000

403-34721  
 

411,539.402,420.820

0.00

2,420.820

TON 

170.00000

0155 Inlet Type C (10 Foot) 0.000

0.000

604-00310  
 

0.000.000

0.00

2.000

EACH

13,000.00000

0160 *End Anchorage (Tensioned Cable Barrier) 0.000

10.000

606-21010  
 

80,000.0010.000

80,000.00

10.000

EACH

8,000.00000

0165 *Construction Surveying 0.400

0.400

625-00000  
 

13,600.000.800

6,800.00

1.000

L S 

17,000.00000
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PCN: 22569-BID    ESTIMATE RUN 10/02/2019

PROJECT: IM0252-472                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:05:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mobilization 0.902

0.000

626-00000  
 

234,520.000.902

0.00

1.000

L S 

260,000.00000

0175 Uniformed Traffic Control 226.000

64.500

630-00003  
 

26,435.50290.500

5,869.50

1,000.000

HOUR

91.00000

0180 *Traffic Control Inspection 33.000

13.000

630-00007  
 

7,682.0046.000

2,171.00

75.000

DAY 

167.00000

0185 *Traffic Control Management 32.000

15.000

630-00012  
 

65,800.0047.000

21,000.00

177.000

DAY 

1,400.00000

0190 *Flashing Beacon (Portable) 4.000

3.200

630-80001  
 

6,480.007.200

2,880.00

11.000

EACH

900.00000

0195 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

3.000

EACH

85.00000

0200 *Construction Traffic Sign (Panel Size A) 47.000

37.600

630-80341  
 

3,637.8084.600

1,616.80

94.000

EACH

43.00000

0205 *Construction Traffic Sign (Panel Size B) 22.000

17.600

630-80342  
 

2,890.8039.600

1,284.80

44.000

EACH

73.00000

0210 *Construction Traffic Sign (Panel Size C) 8.000

6.400

630-80343  
 

1,296.0014.400

576.00

16.000

EACH

90.00000

0215 *Portable Message Sign Panel 1.000

0.800

630-80355  
 

12,600.001.800

5,600.00

2.000

EACH

7,000.00000

0220 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.500

0.400

630-80358  
 

2,250.000.900

1,000.00

1.000

EACH

2,500.00000
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PCN: 22569-BID    ESTIMATE RUN 10/02/2019

PROJECT: IM0252-472                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:05:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0224 Drum Channel Dev 172.000

158.300

630-80360  
 

13,212.00330.300

6,332.00

400.000

EACH

40.00000

0225 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

50.00000

0230 *Traffic Cone 100.000

80.000

630-80380  
 

1,800.00180.000

800.00

200.000

EACH

10.00000

0235 *Stackable Vertical Panels 13.000

10.400

630-80393  
 

819.0023.400

364.00

26.000

EACH

35.00000

0240 *Mobile Attenuator 1.000

0.800

630-85020  
 

34,200.001.800

15,200.00

2.000

EACH

19,000.00000

0245 Night Work Lighting 0.400

0.400

632-00000  
 

32,000.000.800

16,000.00

1.000

L S 

40,000.00000

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

94,600.000

F A 

1.00000

0255 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

8,400.000

F A 

1.00000

0260 F/A Fuel Cost Adjustment -675.150

0.000

700-70016  
 

-675.15-675.150

0.00

7,000.000

F A 

1.00000

0265 F/A Asphalt Cement Cost Adjustment -1,006.660

0.000

700-70019  
 

-1,006.66-1,006.660

0.00

8,000.000

F A 

1.00000
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PCN: 22569-BID    ESTIMATE RUN 10/02/2019

PROJECT: IM0252-472                    ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

11:05:46

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 2,179,351.80557,155.102,914,944.40CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0275 Field Office (Class 1) 1.000

0.000

620-00001  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0280 Field Laboratory (Class 1) 1.000

0.000

620-00011  
 

20,000.001.000

0.00

1.000

EACH

20,000.00000

0285 Sanitary Facility 2.000

0.000

620-00020  
 

5,000.002.000

0.00

2.000

EACH

2,500.00000

CAT 45,000.000.0045,000.00CURRENT AMT0400 $ $ $

$ 2,224,351.80557,155.10$2,959,944.40$CURRENT AMTPROJECT TOTAL


